
Monroe County Department of Transportation

Ongoing Construction Update - September 17, 2009

Brighton
Brighton Henrietta Town Line Road: West Henrietta Road (Rt 15) to South Winton Road Contact: Rob Kozarits (585-753-7747)

Brighton Henrietta Town Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving project.  Milling complete. Drainage adjustments and loop installations complete.  Paving complete between 

Rte 15 and Canal View.  Paving on BHTL scheduled to be completed after the S. Winton Road intersection is milled and paved. Percent complete: 75 %

Lane closures during night time milling and paving operations.  Daily lane closures during drainage adjustments and signal detector installation; flaggers at intersections

Crittenden Road: East River Road to West Henrietta Road (Rt 15) Contact: Tony Halaris (585-753-7738)

Crittenden Road Resurface Scheduled start date: 06/15/2009

Scheduled end date: 09/25/2009Cold In Place Recycle & Novachip completed.  Adjusting shoulders & driveways

Percent complete: 90 %

East River Road: RR Crossing to City Line Contact: Tony Halaris (585-753-7738)

East River Road Spot Repair, Novachip Scheduled start date: 07/20/2009

Scheduled end date: 09/25/2009Novachip completed . Adjusting shoulders & driveways

Percent complete: 95 %

East River Road: City Line to West Henrietta Road (Rt 15) -85' West of intersection Contact: Tony Halaris (585-753-7738)

East River Road Mill & Resurface Scheduled start date: 07/19/2009

Scheduled end date:Milling, paving, and striping complete

Percent complete: 100 %

South Winton Road: Westfall Road to Brighton Henrietta Town Line Road Contact: Rob Kozarits (585-753-7747)

South Winton Road Resurface Scheduled start date:

Scheduled end date:Milling to begin 9/4.  Paving through the BHTL intersection expected to begin week of 9/7

Percent complete:  %

Night Work to begin 9/4.  Lane closures during night time milling and paving operations.  Daily lane closures during drainage adjustments and signal detector 

installation; flaggers at intersections

Chili
Chili Center Coldwater Road: Chili Avenue (Rt 33A) to Westside Drive Contact: Tom Frys (585-753-7741)

Chili Center Coldwater Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2009 Construction

Percent complete:  %

Stottle Road: Over Black Creek to Between Chili Ave. and Stryker Rd. Contact: Karen Cox (585-753-7742)

Stottle Road Bridge Replacement Replace Bridge BIN 3317470 Scheduled start date: 07/10/2007

Scheduled end date: 11/30/2009Road closed to through traffic on June 29.  Road will reopen approximately 5 months from closure date.

Percent complete: 48 %
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Project detour: Chili Avenue-Union Street-Bowen Road

Clarkson
Clarkson - Parma Town Line Road: Over Salmon Creek Tributary to Between Ridge Road and Peck Road Contact: Tom Frys (585-753-7741)

Clarkson-Parma Town Line Rd./Salmon Ck. Trib. Replace Culvert S.I.N. 11-254-016 Scheduled start date:

Scheduled end date:Construction expected to last 12 weeks

Percent complete: 35 %

The road will be closed on July 20 and a detour will be posted.

Redman Road: West Ridge Road (Rt104) to Clarkson Hamlin Town Line Contact: Mike Slattery (585-753-7734)

Redman Road True & Level Scheduled start date:

Scheduled end date:Project completed. To be surface treated in 2010.

Percent complete: 100 %

Gates
Elmgrove Road: Buffalo Road to Route 531 Bridge Contact: Tom Frys (585-753-7741)

Elmgrove Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2009 Construction

Percent complete:  %

Hinchey Road: Pixley Road to Howard Road Contact: Tony Halaris (585-753-7738)

Hinchey Road Resurface Scheduled start date: 09/14/2009

Scheduled end date:Milling completed. Paving week of 9/14.

Percent complete: 30 %

Hinchey Road: Howard Road to Chili Avenue Contact: Tony Halaris (585-753-7738)

Hinchey Road Micro Pave Scheduled start date: 05/05/2009

Scheduled end date: 05/15/2009Micropave completed.

Percent complete: 100 %

Greece
Dewey Avenue: Dorsey Road to Latta Road Contact: Hank Herdzik (585-753-7729)

Dewey Avenue Mill & Resurface Scheduled start date: 08/28/2009

Scheduled end date: 09/25/2009Scheduled for end of August through September. Night work operations for Milling and Paving will take place in the section from Britton 

Road to McGuire Road. Percent complete: 40 %

Two way traffic will be maintained.

Dewey Avenue: Beach Avenue to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Dewey Avenue Micro Pave Scheduled start date: 06/08/2009

Scheduled end date: 06/19/2009Micropave completed.

Percent complete: 100 %

English Road: North Greece Road to Fetzner Road Contact: Hank Herdzik (585-753-7729)

English Road Overlay with limited milling Scheduled start date: 09/21/2009

Scheduled end date: 10/21/20092" asphalt overlay of road with limited milling areas near major streets.

Percent complete: 0 %

Two way traffic will be maintained

Page 2 of 11U:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt 9/17/2009 14:00



Flynn Road: Over Northrup Creek to Between Kuhn and Frisbee Roads Contact: Karen Cox (585-753-7742)

Flynn Road Bridge Deck Sealing B.I.N. 3317590 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete:  %

work to be accomplished under flagged 2 way traffic

Island Cottage Road: Janes Road to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Island Cottage Road Surface Treat Scheduled start date: 09/04/2009

Scheduled end date: 09/11/2009Project completed.

Percent complete: 100 %

Kuhn Road: Flynn Road to Long Pond Road Contact: Tony Halaris (585-753-7738)

Kuhn Road Pave Smooth Seal Scheduled start date: 08/14/2009

Scheduled end date: 09/01/2009Project complete

Percent complete: 100 %

Long Pond Road: Ridgeway Avenue to Maiden Lane Contact: Hank Herdzik (585-753-7729)

Long Pond Road Mill & Resurface Scheduled start date: 08/08/2009

Scheduled end date: 09/18/2009Main line paving is complete. Pavement Markings and Sidewalk detectable warning units need to be finished. Storm sewers need to be 

cleaned. Percent complete: 80 %

Two way traffic will be maintained.

Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)

Mill Road I Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008

Scheduled end date: 07/24/2010Watermain, storm sewer installation and road reconstruction are underway.

Percent complete: 65 %

To facilitate road reconstruction East Bound traffic is being diverted around Mill Road via a detour of North Ave., English Rd., to Long Pond Road. Mill Road is open to 

traffic One Way Westbound.

North Greece Road: Latta Road to Frisbee Hill Road Contact: Tom Frys (585-753-7741)

North Greece Road Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Ridgeway Avenue: Manitou Road to Elmgrove Road Contact: Tony Halaris (585-753-7738)

Ridgeway Avenue Cold Recycle & Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 08/24/2009Cold In Place Recycle and first surface treatment completed. Second surface treatment  week of Sept. 21.

Percent complete: 80 %

Hamlin
Brick Schoolhouse Road: Walker Lake Ontario Road to Hamlin Parma Town Line Contact: Mike Slattery (585-753-7734)

Brick Schoolhouse Road Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 09/01/2009Surface treatment to be completed the week of 9/21/09.

Percent complete: 65 %

Brick Schoolhouse Road: Over Sandy Creek to Between Hidden Creek Lane and Redman Road Contact: Karen Cox (585-753-7742)

Brick Schoolhouse Road Bridge Deck Sealing B.I.N. 3361660 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete:  %

work will be accomplished under flagged 2 way traffic.

Jacobs Road: Redman Road to Priem Road Contact: Tim Joyce (585-753-7743)
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Jacobs Road Armor Joint Replacement S.I.N 06-555-060 Scheduled start date: 08/10/2009

Scheduled end date: 08/21/2009Completed

Percent complete: 100 %

Lake Road West Fork: Church Road to Moscow Road Contact: Mike Slattery (585-753-7734)

Lake Road West Fork Repair edges, Prep for 2010 Surface Treat Scheduled start date: 07/20/2009

Scheduled end date: 08/15/2009All work is complete.

Percent complete: 100 %

Lake Road West Fork: Over Brush Creek to Between Lake and Church Roads Contact: Tim Joyce (585-753-7743)

Lake Road West Fork Culvert Sliplining  S.I.N. 06-234-001 Scheduled start date: 09/08/2009

Scheduled end date:Under Construction

Percent complete: 40 %

North Hamlin Road: Over Sandy Creek to Between Lake  Road E & W Fork Contact: Karen Cox (585-753-7742)

North Hamlin Road Bridge Painting B.I.N. 3317640 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction start at end of August 2009

Percent complete:  %

work will be accomplished under flagged, two-way traffic.

Redman Road: Clarkson Hamlin Town Line to Roosevelt Highway (Rt18) Contact: Mike Slattery (585-753-7734)

Redman Road True & Level Scheduled start date: 07/06/2009

Scheduled end date: 09/01/2009Complete

Percent complete: 100 %

Redman Road: Over Sandy Creek to Between Clarkson-Parma TL Rd. & Roosevelt Hwy. Contact: Karen Cox (585-753-7742)

Redman Road Bridge Painting B.I.N. 3317650 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction start at end of August 2009

Percent complete:  %

work will be accomplished under flagged two way traffic

Henrietta
Calkins Road: West Henrietta Road (Rt15) to I-390 / Middle Road Contact: Rob Kozarits (585-753-7747)

Calkins Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting late September - early October 2009

Percent complete:  %

East River Road: I-90 to Bailey Road Contact: Jim Gagnier (585-753-7732)

East River Road Pave Smooth Seal Scheduled start date: 07/15/2009

Scheduled end date: 09/25/2009Mainline paving complete, final adjustments to begin 9/14

Percent complete: 80 %

East River Road: Rush Henrietta Town Line Road to I-90 Contact: Tom Frys (585-753-7741)

East River Road II Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2010 Construction

Percent complete:  %

Edgewood Avenue: Jefferson Road to Brighton Henrietta Town Line Contact: Jim Gagnier (585-753-7732)

Edgewood Avenue Cold Recycle & Resurface Scheduled start date: 06/22/2009

Scheduled end date: 09/21/2009Paving & Striping complete from Jefferson to RR,  RR to Canal to be paved after water main repair is complete.

Percent complete: 85 %
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Martin Road: East River Road to Telephone Road Contact: Jim Gagnier (585-753-7732)

Martin Road Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 09/25/2009First surface treat complete, second scheduled for week of 9/14 .

Percent complete: 50 %

Pinnacle Road: North I-90 to South of Stone Road Contact: Jim Gagnier (585-753-7732)

Pinnacle Road Spot Repair, True & Level, Surface Treat (shoulders 

Only)

Scheduled start date: 07/13/2009

Scheduled end date: 09/21/2009Shoulders only, prep work complete, scheduling surface treat.

Percent complete: 50 %

Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road Contact: Jim Gagnier (585-753-7732)

Ward Hill Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 09/25/2009Asphalt prep complete, surface treat to completed in 2010..

Percent complete: 90 %

Irondequoit
Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge Contact: Hank Herdzik (585-753-7729)

Culver Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

Culver Road: NYS Route 104 to East Ridge Road Contact: Tony Halaris (585-753-7738)

Culver Road Pave Smooth Seal Scheduled start date: 09/15/2009

Scheduled end date: 09/25/2009Road paved. Adjusting Manholes.

Percent complete: 95 %

East Ridge Road: Culver Road to I-590 Contact: Hank Herdzik (585-753-7729)

East Ridge Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Ridgewood 

Drive to the Wegman's signal. Percent complete: 0 %

Two way traffic will be maintained.

Lakeshore Blvd.& Sweet Fern Road: St. Paul Boulevard to Culver Road Contact: Tony Halaris (585-753-7738)

Lakeshore Blvd.& Sweet Fern Road Pave Smooth Seal Scheduled start date: 09/08/2009

Scheduled end date:Paving Completed. Working on shoulder grading.

Percent complete: 90 %

North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)

North Goodman Street Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Dix Street 

to E. Ridge Road. Percent complete: 0 %

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive Contact: Hank Herdzik (585-753-7729)

Thomas Avenue Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

Titus Avenue: Cooper Road to Portland Avenue Contact: Tony Halaris (585-753-7738)
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Titus Avenue Drainage system replacement / repair Scheduled start date: 09/21/2009

Scheduled end date: 10/09/2009Scheduling work with town

Percent complete:  %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line Contact: Jim Gagnier (585-753-7732)

Boughton Hill Road Prep for 2010 Surface Treat Scheduled start date: 07/13/2009

Scheduled end date: 09/21/2009Prep begun for 2010 Surface treat

Percent complete: 5 %

Parrish Road: West Bloomfield Road to Mendon Ionia Road (Rt 64) Contact: Jim Gagnier (585-753-7732)

Parrish Road Prep for 2010 Surface Treat Scheduled start date: 07/22/2009

Scheduled end date: 09/15/2009Prep to begin in July for 2010 surface treat

Percent complete:  %

Pond Road: Clover Street (Rt 65) to West Bloomfield Road Contact: Jim Gagnier (585-753-7732)

Pond Road Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 09/25/2009Surface treat complete from W. Bloomfield Rd to Douglas, needs striping.  Additional prep ongoing from Douglas to Clover.

Percent complete: 90 %

West Bloomfield Road: County Line to Boughton Hill Road Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road Recycle and Surface Treat Scheduled start date: 06/29/2009

Scheduled end date: 09/30/2009Cold recycling completed, first surface treat complete, second scheduled for week of 9/14/09

Percent complete: 80 %

Odgen
Hubbell Road: Whittier Road to Colby Street Contact: Mike Slattery (585-753-7734)

Hubbell Road Recycle & Surface Treat Scheduled start date: 06/15/2009

Scheduled end date: 09/15/2009Complete

Percent complete: 100 %

Ogden Center Road: Union Street (Rt 259) to Gillette Road Contact: Mike Slattery (585-753-7734)

Ogden Center Road True & Level Scheduled start date: 07/15/2009

Scheduled end date: 08/10/2009Complete

Percent complete: 100 %

Shepard Road: Gillett Road to Manitou Road Contact: Mike Slattery (585-753-7734)

Shepard Road Prep for 2010 Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 09/01/2009Complete

Percent complete: 100 %

Stony Point Road: Union Street (Rt 259) to Buffalo Road (Rt 33) Contact: Tom Frys (585-753-7741)

Stony Point Road Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2009-Spring 2010 Construction

Percent complete:  %

Parma
Bennett Road: Curtis Road to Huffer Road Contact: Mike Slattery (585-753-7734)
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Bennett Road Recycle & Surface Treat Scheduled start date:

Scheduled end date:The road needs to be swept & have pavement markings install.

Percent complete: 90 %

Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road Contact: Mike Slattery (585-753-7734)

Burritt Road Prep for 2010 Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Clarkson-Parma Town Line Road: Over Salmon Creek Tributary to Between Peck Road and Deerfield CC Contact: Tim Joyce (585-753-7743)

Clarkson-Parma Town Line Road Membrane Waterproofing S.I.N. 11-254-179 Scheduled start date: 07/06/2009

Scheduled end date: 07/16/2009Work schedule to start July 6, 2009

Percent complete: 100 %

Curtis Road: Hamlin Parma Town Line to Manitou Road Contact: Tom Frys (585-753-7741)

Curtis Road Cold Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Spring 2010 Construction

Percent complete:  %

East Avenue: Parma Corners Hilton Road (Rt 259) to Bennett Road Contact: Mike Slattery (585-753-7734)

East Avenue Pave Smooth Seal Scheduled start date:

Scheduled end date:Smooth seal to be completed the week of 9/21/09.

Percent complete: 65 %

Huffer Rd: Hamlin parma Townline Road to North Ave Contact: Mike Slattery ()

Huffer Rd Recycle and surface treat Scheduled start date: 07/30/2009

Scheduled end date: 09/15/2009Recycle & surface treatment completed. Road to be swept the week of 9/28/09.

Percent complete: 85 %

Lighthouse Road: Curtis Road to Lake Ontario Contact: Mike Slattery (585-753-7734)

Lighthouse Road Surface Treat Scheduled start date:

Scheduled end date:Prep work is completed, surface treatment to be completed the week of 9/21/09.

Percent complete: 25 %

Parma Center Road: Over Salmon Creek to Between Spencer and Draffin Roads Contact: Karen Cox (585-753-7742)

Parma Center Road Bridge Painting and Deck Sealing B.I.N. 3317200 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete:  %

work will be accomplished under flagged 2 way traffic

Wilder Road: Bennett Road to Manitou Road Contact: Mike Slattery (585-753-7734)

Wilder Road Pave Smooth Seal Scheduled start date:

Scheduled end date:Smooth seal to be completed the week of 9/21/09.

Percent complete: 65 %

Wilder Road: Over Salmon Creek to Between Manitou Rd. and Bennett Rd. Contact: Rob Kozarits (585-753-7747)

Wilder Road Bridge Preventative Maintenance Preventative Bridge Maintenance BIN 3317810 Scheduled start date:

Scheduled end date:Concrete deck and facia repair complete.  Curb, sidewalk and pavement construction complete.  Bridge rail complete.  Approach guide 

rail installation and scour protection to be installed week of 9/7 Percent complete: 85 %

Wilder Road closed to through traffic until 9/8/09.  Follow Posted Detour.

Penfield
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Baird Road: Penfield / Perinton Town Line to Penfield Road (Rt 441) Contact: Jim Gagnier (585-753-7732)

Baird Road Hot Recycle & Resurface Scheduled start date: 06/10/2009

Scheduled end date: 07/24/2009Complete

Percent complete: 100 %

Creek Street: Plank Road to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Creek Street Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010

Percent complete:  %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Five Mile Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to begin in Spring 2010

Percent complete:  %

Panorama Trail: Over Irondequoit Creek to Between NYS Rt 441 and Penfield Road Contact: Karen Cox (585-753-7742)

Panorama Trail Bridge Painting and Deck Sealing B.I.N. 1095720 Scheduled start date:

Scheduled end date:ARRA Project. Expect construction to be started end of August 2009.

Percent complete:  %

work to be accomplished under flagged 2 way traffic.

State Road: Plank Road to Jackson Road Contact: Jim Gagnier (585-753-7732)

State Road Recycle & Resurface Scheduled start date: 06/22/2009

Scheduled end date: 09/24/2009Mainline paving complete, driveway and sidestreet adjustments to begin 9/4/09

Percent complete: 85 %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286) Contact: Rob Kozarits (585-753-7747)

Whalen Road Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010

Percent complete:  %

Perinton
Ayrault Road: Palmyra Road (Rt 31) to Turk Hill Road Contact: Jim Gagnier (585-753-7732)

Ayrault Road Mill & Resurface Scheduled start date: 08/24/2009

Scheduled end date: 09/29/2009Mainline paving complete, scheduling Micro Pave portion

Percent complete: 60 %

Turk Hill Road: Macedon Center Road (Rt 31F) to Whitney Road Contact: Jim Gagnier (585-753-7732)

Turk Hill Road Mill & Resurface Scheduled start date: 08/14/2009

Scheduled end date: 09/30/2009Scheduling work with town and vendor

Percent complete:  %

Whitney Road: Perinton-Penfield Town Line to Turk Hill Road Contact: Rob Kozarits (585-753-7747)

Whitney Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Spring 2010.  Drainage pipe at Rte 250 intersection to be replaced in October 2009

Percent complete:  %

Woolston Road: Perinton-Pittsford Town Line to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)

Woolston Road Prep for 2010 Surface Treat Scheduled start date: 08/03/2009

Scheduled end date: 09/30/2009Scheduling work with town and vendor

Percent complete: 0 %
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Pittsford
Marsh Road: Over Cullen's Run Creek to Between Springdale Lock and Pittsford-Palmyra Road (Rt. 31) Contact: Karen Cox (585-753-7742)

Marsh Road/Cullen's Run Ck. Rehabilitate Bridge BIN 3317870 Scheduled start date: 07/06/2007

Scheduled end date: 12/23/2009Project will start July 28.  Traffic signal will become operational week of August 3

Percent complete: 30 %

Traffic through the site will be alternating one-way traffic, controlled by a temporary signal

Riga
Griffin Road: Palmer Road to Chili Riga Town Line Road Contact: Mike Slattery (585-753-7734)

Griffin Road Reclamation & Resurface Scheduled start date:

Scheduled end date:Cold mix Paving completed, shoulder and driveway adjustments to be completed the week of 9/21/09.

Percent complete: 80 %

Palmer Road: Chili Riga Center Road (Rt 33A) to Robertson Road Contact: Mike Slattery (585-753-7734)

Palmer Road Surface Treat Scheduled start date:

Scheduled end date:Project has been completed.

Percent complete: 100 %

Park Road: Buffalo Road (Rt 33) to North Main Street Contact: Mike Slattery (585-753-7734)

Park Road Surface Treat Scheduled start date: 07/06/2009

Scheduled end date: 09/01/2009Job complete.

Percent complete: 100 %

Robertson Road: Chili Riga Road (Rt 36) to Palmer Road Contact: Mike Slattery (585-753-7734)

Roberston Road Surface Treat Scheduled start date: 07/30/2009

Scheduled end date:Surface treatment is complete. Road to be swept and pavement markings installed the week of 9/28/09.

Percent complete: 85 %

Rush
East River Road: County Line to Rush West Rush Road Contact: Tom Frys (585-753-7741)

East River Road I Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road Contact: Jim Gagnier (585-753-7732)

Five Points Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 07/10/2009Asphalt prep and shoulder back- up is complete

Percent complete: 100 %

Works Road: Livingston County Line to Phelps Road Contact: Jim Gagnier (585-753-7732)

Works Road Surface Treat Scheduled start date: 06/10/2009

Scheduled end date: 09/22/2009Surface treat complete.  Needs striping.

Percent complete: 90 %

Sweden
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Gordon Road: Sweden Walker Road to Gallup Road Contact: Mike Slattery (585-753-7734)

Gordon Road True & Level Scheduled start date:

Scheduled end date:The repair of the shoulder areas and drainage to be completed in 2009.

Percent complete: 5 %

Gordon Road: Over Salmon Creek Tributary to Between Sweden Walker Road and Gallup Road Contact: Rob Kozarits (585-753-7747)

Gordon Road Culvert Replacement Replace Culvert S.I.N. 17-223-113 Scheduled start date:

Scheduled end date:Watermain relocation complete.  Box culvert installation and waterproofing membrane complete.  Backfill and pavement construction to 

begin week of 9/7 Percent complete: 75 %

Gordon Rd closed to through traffic between Gallup and Sweden Walker.

Webster
Gravel Road: Ridge Road (Rt 404) to Klem Road Contact: Jim Gagnier (585-753-7732)

Gravel Road Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 09/16/2009Surface treat completed. Needs striping.

Percent complete: 95 %

Lake Road: Webster Road (Rt 250) to County Line Road Contact: Jim Gagnier (585-753-7732)

Lake Road Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 09/25/2009Surface treat complete, needs striping.

Percent complete: 90 %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404) Contact: Jim Gagnier (585-753-7732)

Monroe Wayne County Line Road Prep for 2010 Surface Treat Scheduled start date: 03/15/2009

Scheduled end date: 09/22/2009Grader patching complete, needs edgeline striping

Percent complete: 85 %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road Contact: Rob Kozarits (585-753-7747)

Phillips Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010

Percent complete:  %

State Road: Webster Road (Rt 250) to Salt Road Contact: Jim Gagnier (585-753-7732)

State Road Surface Treat Scheduled start date: 07/14/2009

Scheduled end date: 09/25/2009Surface Treat complete, needs striping

Percent complete: 80 %

Whiting Road: Klem Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Whiting Road Prep for 2010 Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 09/22/2009Asphalt grader work complete, needs edgeline striping

Percent complete: 90 %

Wheatland
Belcoda Road: Scottsville Mumford Road (Rt 383) to Winslow Road Contact: Mike Slattery (585-753-7734)

Belcoda Road Surface Treat Scheduled start date:

Scheduled end date: Job is complete.

Percent complete: 100 %

Flint Hill Road: County Line to George Street Contact: Mike Slattery (585-753-7734)

Flint Hill Road Surface Treat Scheduled start date: 07/30/2009
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Scheduled end date: 09/01/2009Complete

Percent complete: 100 %

North Road: Union Street to Scottsville Chili Road (Rt 386) Contact: Mike Slattery (585-753-7734)

North Road Resurface Scheduled start date:

Scheduled end date:Tree work and drainage work has begun.

Percent complete: 5 %

North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)

North Road Prep for 2010 Resurface Scheduled start date:

Scheduled end date:Tree work and drainage work has begun.

Percent complete: 5 %

North Road: Belcoda Road to Wheatland Center Road Contact: Mike Slattery (585-753-7734)

North Road Prep for 2010 Resurface Scheduled start date:

Scheduled end date:Tree work and drainage work has begun.

Percent complete: 5 %
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